

TIMELESS

2019-1-TR01-KA204-073839

Project 2nd Skype Meeting

Date: 16th April, 2020

Time: 10:30am (CET)

Attendees: Júlia Vilafranca (DomSpain), Ibrahim Uz & Tolga Kargin & Betül Mutaf (Usak University), Karl Donert (Eurogeo), Maya Danova & Vitlena Vasileva (Nikanor), Juris Paberzs (Zini), Urska Majaron & Dusana Findeisen (U3A).

Meeting Notes

MANAGEMENT

Missing payments have been made by the coordinator (to U3A and Zini).

INTELLECTUAL OUTPUT 1

IO1 was cut but partners agreed to develop some of its activities. All partners contributed resources to a database. Partners agree that they will translate title and category of the resources into partner languages (DomSpain will send templates for partners to translate).

Deadline: 1st June.

INTELLECTUAL OUTPUT 2: What has already done

All partners explain the work done on their modules so far. Tolga from Usak University provides a very detailed description of their module. Partners discuss some possible modifications (like adding a final assessment activity proposed by Eurogeo to experiment with narration and other issues covered in other modules in the online platform storymaps). Partners agree to keep working on it and share their progress with other asap so that they can compare modules to each others'.

Deadlines: 15th May for draft of the structure and general outline of each module; 1st June for draft version of the modules.

WEBSITE OF THE PROJECT

All partners have send their translations and they are all already uploaded to the website.



Co-funded by the
Erasmus+ Programme
of the European Union

Partners feedback on website: the heading/background image is a bit distracting... and also a bit disturbing for people with visual problems. DomSpain will modify it and send a new proposal of website layout.

DISSEMINATION PLAN

U3A has created a template for reporting all dissemination activities. Partners should fill it in, including a link to the evidence. Partners can upload the evidences directly to Drive and indicate the name and place where they are stored or just add the link to the source.

Deadline: 15th May

QUALITY PLAN

Eurogeo will create an evaluation form (including questions on the website, work done so far, management, meetings...) to contribute to the interim report.

Deadline: 15th May

NEXT MEETINGS

Eurogeo will send a Doodle for partners to agree on a date for the third online meeting (week 18th-22nd May). Eurogeo recommends using another platform for the online meeting, they will be responsible to send a link to access and take notes.

Although there are no good perspectives in regards to travelling to Turkey for the 2nd TPM, partners will make a final decision at the next online meeting. Meanwhile, Usak Univ. will contact the NA to talk about possible scenarios (change of date of TPM, organise it online and transfer budget to another activity...).